## CATO Work Plan 2016 - 2017

	Work to be accomplished	Lead/Groups Involved	Timeline
1	Craft and distribute statement/talking points re CATO and Policy 188 for the CTC system	SBCTC Staff	DONE: http://bit.ly/cato188 Distribute to councils and commissions.
2	Collect and distribute examples policies/procedure - especially as they pertain to and impact specific areas (like library databases, SIS, etc.)	CATO members - share/post collected materials in Basecamp	Example AT Policy language compiled here: http://bit.ly/ATPolicy  UM Policy Template: http://bit.ly/ATpolicytemplate
3	Identify technologies and digital communications/applications unique to specific college units/departments to begin the process of evaluating system tools that may not be in compliance. (Ex. Librarians might identify which library databases are in use and begin contacting the vendor/publisher to discuss accessibility and compliance.)	CATO members in partnership with their respective council/commission	Ongoing (Address at Winter meeting)
4	Develop and hold monthly/bi-monthly webinars on specific topics regarding accessibility. Follow webinars with surveys to measure college's progress/areas for support.	Logistics, scheduling - SBCTC Topic/content - all	<ul> <li>State AT Policy Webinar Nov 9, 2017</li> <li>Policy creation webinar, Dec 7, 2017</li> <li>Upcoming:         <ul> <li>GOALS Benchmark and Planning Tool</li> <li>Procurement/working with vendors</li> <li>Testing</li> </ul> </li> </ul>
5	Develop remediation "playbook" / create and distribute accessibility rubric for institutions to use to develop action plan	Jess is working with folks from GOALS	Testing: <a href="http://ncdae.org/goals/planning">http://ncdae.org/goals/planning</a> tool.php
6	Field questions regarding AT policy creation and implementation from the system. Publish questions and answers	SBCTC staff will coordinate distributing and publishing questions. Full committee will	Website/question submission form to be published first week of Feb.